COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/26/2006

ESTIMATE SUMMARY 15:06:08
CONTID: C12490 ESTIMATE NO: 0008 PROG SPEC YR:2002
PCN: 12490-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 104.( DAYS TIME ALLOW: 140 WORK DAYS
Wild Horse - East PERCENT TIME: 74.29 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: HB 0405-024
Wild Horse - East
NAME OF ROAD: 40H
PROJECT COUNTIES: CHEYENNE, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/25/2006 DATE TIME STARTED 06/08/2005
651 TOPEKA WAY SUITE 100 DATE LET 05/05/2005 DATE WORK BEGAN 07/05/2005
DATE AWARDED 05/20/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/07/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 06/08/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,442,851.45 PARTICIPATING $ 34,000.00 $ 0.00
AWARD PROJECT AMT: S 5,173,115.36 NON-PARTICIPATING 4,803,657.20 1,616,853.67
PERCENT COMPLETE: 88.88% TOTAL EARNINGS 4,837,657.20 1,616,853.67
FUNDS AVAILABLE: s 605,194.25 STOCKPILED MATERIALS 0.00 —246,730.05
GROSS EARNINGS 4,837,657.20 1,370,123.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -77,596.73 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,760,060.47 1,370,123.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,760,060.47 1,370,123.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,370,123.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 2.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0010 202-00037 *REMOVAL OF END SECTION 6.000 6.000
EACH 0.000 0.00
275.00000 6.000 1,650.00
0015 202-00090 REMOVAL OF DELINEATOR 119.000 119.000
EACH 0.000 0.00
25.00000 119.000 2,975.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 9,000.000 0.000
SF 0.000 0.00
3.00000 0.000 0.00
0022 202-00250 REMOVAL OF PAVEMENT MARKING MCR LINE ITEM #5 0.000 0.000
SF 0.000 0.00
0.88000 0.000 0.00
0025 202-00810 REMOVAL OF GROUND SIGN 48.000 40.000
EACH 8.000 1,200.00
150.00000 48.000 7,200.00
0030 202-01000 *REMOVAL OF FENCE 38,066.000 38,066.000
LF 0.000 0.00
0.20000 38,066.000 7,613.20
0035 202-04100 ABANDON WELL 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0040 202-05150 *SANDBLASTING 29,000.000 0.000
SF 0.000 0.00
0.60000 0.000 0.00
0045 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 63,282.000 60,000.000
(4 0.000 0.00
5.18000 60,000.000 310,800.00
0050 203-00100 MUCK EXCAVATION 0.000 0.000
cY 0.000 0.00

17.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0055 203-01500 BLADING 75.000 26.500
HOUR 2.000 190.00
95.00000 28.500 2,707.50
0060 203-01590 FRONT END LOADER (RUBBER TIRE) 50.000 21.000
HOUR 0.000 0.00
95.00000 21.000 1,995.00
0065 203-01597 *POTHOLING 4.000 4.000
HOUR 0.000 0.00
205.00000 4.000 820.00
0070 208-00011 *EROSION BALES (WEED FREE) 2,080.000 1,040.000
EACH 0.000 0.00
10.00000 1,040.000 10,400.00
0075 208-00020 *SILT FENCE 2,109.000 2,109.000
LF 0.000 0.00
1.80000 2,109.000 3,796.20
0080 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
650.00000 1.000 650.00
0085 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,450.00000 2.000 2,900.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.270
LS 0.000 0.00
500.00000 0.270 135.00
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.640
LS 0.100 100.00
1,000.00000 0.740 740.00
0100 210-00810 *RESET GROUND SIGN 54.000 52.000
EACH 0.000 0.00
150.00000 52.000 7,800.00
0105 212-00006 *SEEDING (NATIVE) 23.000 0.000
ACRE 0.000 0.00
225.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 212-00047 *SOIL PREPARATION (SPECIAL) 23.000 0.000
ACRE 0.000 0.00
1,850.00000 0.000 0.00
0115 213-00002 *MULCHING (WEED FREE HAY) 75.000 52.000
ACRE 0.000 0.00
225.00000 52.000 11,700.00
0120 213-00061 *MULCH TACKIFIER 14,200.000 9,600.000
1B 0.000 0.00
1.50000 9,600.000 14,400.00
0125 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 300.000 0.000
SY 0.000 0.00
2.25000 0.000 0.00
0130 304-09014 AGGREGATE BASE COURSE (SPECIAL) 613.000 0.000
TON 547.200 7,332.48
13.40000 547.200 7,332.48
0135 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0140 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 1,552.000 421.930
TON 870.130 60,909.10
70.00000 1,292.060 90,444.20
0145 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 560.000 480.000
GAL 80.000 400.00
5.00000 560.000 2,800.00
0150 412-03000 CONCRETE PAVEMENT SYSTEM 107,153.000 53,576.000
sy 53,577.000 1,470,688.65
27.45000 107,153.000 2,941,349.85
0150 MATERIAL ALLOWANCE DOWEL AND TIE BARS 53,496.000
SY -53,496.000 -78,639.12
1.47000 0.000 0.00
0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000
sy 0.000 0.00
1.84000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN
PROJECT: HB 0405-024 ESTIMATE NO: 0008
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 MATERIAL ALLOWANCE CONCRETE SAND 0.000
sy 0.000 0.00
1.84000 0.000 0.00
0150 MATERIAL ALLOWANCE CONCRETE SAND 26,516.000
SY -26,516.000 -48,789.44
1.84000 0.000 0.00
0150 MATERIAL ALLOWANCE CONCRETE ROCK 0.000
sy 0.000 0.00
3.77000 0.000 0.00
0150 MATERIAL ALLOWANCE CONCRETE ROCK 18,747.000
SY -18,747.000 -70,676.19
3.77000 0.000 0.00
0150 MATERIAL ALLOWANCE CONCRETE ROCK 466.000
Sy -466.000 -1,756.82
3.77000 0.000 0.00
0150 MATERIAL ALLOWANCE CONCRETE ROCK 2,929.280
SY -2,929.280 -46,868.48
16.00000 0.000 0.00
0152 506-00218 RIPRAP (18 INCH) CO #5 5.000 0.000
cy 0.000 0.00
305.00000 0.000 0.00
0155 601-03030 *CONCRETE CLASS D (BOX CULVERT) CO #5 340.000 293.810
cY 0.000 0.00
390.00000 293.810 114,585.90
0160 602-00000 *REINFORCING STEEL CO #5 53,392.000 49,089.000
1B 0.000 0.00
1.05000 49,089.000 51,543.45
0165 603-15066 *66 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 54.000 54.000
LF 0.000 0.00
350.00000 54.000 18,900.00
0170 607-00005 *END POST 29.000 29.000
EACH 0.000 0.00

95.00000 29.000 2,755.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 607-00010 *CORNER AND LINE BRACE POST 70.000 70.000
EACH 0.000 0.00
95.00000 70.000 6,650.00
0180 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 30,878.000 30,878.000
LF 0.000 0.00
0.75000 30,878.000 23,158.50
0185 607-60003 *3 FOOT GATE WALK 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0190 607-60120 *20 FOOT GATE 7.000 7.000
EACH 0.000 0.00
400.00000 7.000 2,800.00
0195 612-00001 DELINEATOR (TYPE I) 330.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0200 612-00003 DELINEATOR (TYPE III) 22.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0205 613-00300 *3 INCH ELECTRICAL CONDUIT 1,603.000 1,603.000
LF 0.000 0.00
14.50000 1,603.000 23,243.50
0210 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 125.000 125.000
LF 0.000 0.00
22.00000 125.000 2,750.00
0215 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
4,500.00000 1.000 4,500.00
0220 614-00011 SIGN PANEL (CLASS I) 118.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0225 614-00012 SIGN PANEL (CLASS ITI) 120.000 0.000
SF 0.000 0.00
35.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 614-00013 SIGN PANEL (CLASS III) 92.000 0.000
SF 0.000 0.00
50.00000 0.000 0.00
0235 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 376.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0240 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 33.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0245 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 192.000 0.000
LF 0.000 0.00
55.00000 0.000 0.00
0250 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 13.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0255 614-10146 *VARIABLE MESSAGE SIGN (LED) (GROUND MOUNTED) 2.000 2.000
EACH 0.000 0.00
103,020.00000 2.000 206,040.00
0257 617-00018 18 INCH CULVERT PIPE CO #5 20.000 0.000
LF 0.000 0.00
51.00000 0.000 0.00
0260 617-00024 *24 INCH CULVERT PIPE 320.000 320.000
LF 0.000 0.00
47.00000 320.000 15,040.00
0265 617-00030 *30 INCH CULVERT PIPE 104.000 104.000
LF 0.000 0.00
83.00000 104.000 8,632.00
0270 617-00054 *54 INCH CULVERT PIPE 88.000 88.000
LF 0.000 0.00
152.00000 88.000 13,376.00
0275 625-00000 *CONSTRUCTION SURVEYING 1.000 0.220
LS 0.000 0.00

36,500.00000 0.220 8,030.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 626-00000 *MOBILIZATION 1.000 0.950
LS 0.000 0.00
492,887.04000 0.950 468,242.69
0285 627-00005 *EPOXY PAVEMENT MARKING 272.000 0.000
GAL 0.000 0.00
88.00000 0.000 0.00
0290 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 211.000 15.000
GAL 196.000 3,920.00
20.00000 211.000 4,220.00
0295 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 256.000 0.000
LINE)
SF 0.000 0.00
10.00000 0.000 0.00
0300 629-01002 *SURVEY MONUMENT (TYPE 2) 11.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0305 630-00000 *FLAGGING 7,250.000 5,278.500
HOUR 1,570.000 29,830.00
19.00000 6,848.500 130,121.50
0310 630-00001 *PILOT CAR OPERATION 1,045.000 567.000
HOUR 477.500 19,100.00
40.00000 1,044.500 41,780.00
0315 630-00007 *TRAFFIC CONTROL INSPECTION 85.000 60.000
DAY 1.000 100.00
100.00000 61.000 6,100.00
0320 630-00012 *TRAFFIC CONTROL MANAGEMENT 160.000 112.000
DAY 21.000 7,350.00
350.00000 133.000 46,550.00
0325 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 1.600 800.00
500.00000 3.600 1,800.00
0330 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 6.500
EACH 5.200 1,300.00
250.00000 11.700 2,925.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000
EACH 3.600 342.00
95.00000 3.600 342.00
0340 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 34.000
EACH 27.200 2,720.00
100.00000 61.200 6,120.00
0345 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 5.000
EACH 4.000 480.00
120.00000 9.000 1,080.00
0350 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 877.000 438.500
SF 350.800 4,248.19
12.11000 789.300 9,558.42
0355 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.800 8,000.00
10,000.00000 1.800 18,000.00
0360 630-80360 *DRUM CHANNELIZING DEVICE 334.000 167.000
EACH 133.600 6,012.00
45.00000 300.600 13,527.00
0365 630-80370 *CONCRETE BARRIER (TEMPORARY) 520.000 200.000
LF 268.000 6,700.00
25.00000 468.000 11,700.00
0370 630-80380 *TRAFFIC CONE 130.000 65.000
EACH 52.000 572.00
11.00000 117.000 1,287.00
0375 630-80430 RUMBLE STRIP (PORTABLE) 4.000 2.000
EACH 1.600 800.00
500.00000 3.600 1,800.00
0380 700-70010 F/A MINOR CONTRACT REVISIONS 165,657.160 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,602.400 2,167.200
FA 1,435.200 1,435.20
1.00000 3,602.400 3,602.40
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 700-70023 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0395 700-70025 F/A QUALITY INCENTIVE PAYMENT 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70034 F/A HISTORICAL SIGN AT HUGO 5,757.430 0.000
FA 5,757.430 5,757.43
1.00000 5,757.430 5,757.43
0410 700-70190 F/A ELECTRIC SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0480 900-00014 ADDED ITEM (LUMP SUM)/ EXTRA CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
4,039.74000 1.000 4,039.74
0485 900-00011 ADDED ITEM (POUND)/ CO #5 REINFORCING STEEL 2,450.000 2,450.000
1B 0.000 0.00
0.43000 2,450.000 1,053.50
0490 900-00006 ADDED ITEM (DOLLAR)/ BROADBAND DSL 1,114.650 839.650
DOL 137.500 137.50
1.00000 977.150 977.15
0500 900-00025 ADDED ITEM (WORK DAY)/ LANE RENTAL FEE -29.000 -17.000
WD -12.000 -24,000.00

2,000.00000 -29.000 -58,000.00
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PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0505 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) FINES DOUBLE 4.000 0.000
SIGNING
EACH 3.600 429.12
119.20000 3.600 429.12
CAT 0200 CURRENT AMT 5,265,120.00 $1,370,123.625$ 4,659,925.73
CAT NO0300 STRUCTURES
0425 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,095.000 2,095.000
sy 0.000 0.00
6.65000 2,095.000 13,931.75
0430 202-00454 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 116.000 116.000
SY 0.000 0.00
35.00000 116.000 4,060.00
0432 206-00065 STRUCTURE BACKFILL (FLOW-FILL) MCR LINE ITEM #1 18.000 18.000
cy 0.000 0.00
169.83000 18.000 3,056.94
0435 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 739.480 739.480
TON 0.000 0.00
70.00000 739.480 51,763.60
0440 408-01000 *HOT POURED JOINT AND CRACK SEALANT 0.330 0.330
TON 0.000 0.00
4,000.00000 0.330 1,320.00
0445 515-00120 *WATERPROOFING (MEMBRANE) 1,715.000 1,715.000
SY 0.000 0.00
14.00000 1,715.000 24,010.00
0450 515-00400 *CONCRETE SEALER 0.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0455 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) 667.000 667.000
SY 0.000 0.00
29.00000 667.000 19,343.00
0460 601-03040 *CONCRETE CLASS D (BRIDGE) 0.000 0.000
cy 0.000 0.00
480.00000 0.000 0.00
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PCN: 12490-BID ESTIMATE RUN 07/26/2006
PROJECT: HB 0405-024 ESTIMATE NO: 0008 15:06:08
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0462 601-06150 CONCRETE (PATCHING) MCR LINE ITEM #2 1,044.000 1,044.000
SF 0.000 0.00
25.14000 1,044.000 26,246.16
CAT 0300 CURRENT AMT $ 143,731.45 $ 0.00$ 143,731.45

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0475 620-00020 SANITARY FACILITY 4.000 4.000
EACH 0.000 0.00
1,000.00000 4.000 4,000.00
CAT 0400 CURRENT AMT $ 34,000.00 $ 0.00$ 34,000.00

PROJECT TOTAL CURRENT AMT $ 5,442,851.45 $1,370,123.62 % 4,837,657.18



